Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain this signed

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Clarksburg Parole Office

Community Anchor Institution (CAIl) Tenant: County:|Harrison
Customer: State of WV - BTOP Funding

LCR #: BB17A02 FTR Project #:|/1198236
State Contact: Cindy Smith FTR Contact:|Jason Anderson
Telephone #: 304.957.6905 Telephone #:1304.344.7232

Building Type: (Select from
Address: 215 W Main St drop-down):
GPS Start: 39.277784 -80.338275 Educational Institution M
CO: Clarksburg 2,200' to CO GPS Stop: 39.2786 -80.3382 Educational Institution \ i I
Brief description of the special
construction work. Place approximately 800' of aerial fiber cable to Clarksburg Parole Office.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 2421-201 750' Existing $1,806 $3,601 $1,567 $437 $1,500 $8,911.03 v
Entrance Fiber 2421-201 50' Existing $382.02 635.55 436.88 655.32 $2,109.77 ‘ hd I
$0.00 ‘ hd I
$0.00 ‘ v
v
$0.00 ‘ h
$0.00 ‘ h
$0.00 ‘ .
TOTAL 800 $2,187.80 $4,237 $2,004 $1,092 $1,500.00 $11,020.80

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and

800 FT. FIBER CABLE

actual)
Broadband use 2 Fibers Spreadsheet = 820 ft
conduit inside the building.
extra capacity |46 Fibers

LCR =800 ft
Difference due to aerial route used that was preferable and more accessible than an underground route. Customer to place

| hereby certify the estimates contained on this LCR approval form are true and accurate.

9/15/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions
(SAC), including but not limited to: environmental assessment, etc.
,‘ \
] - 5/17/11 WITH REVISION 12/2/11
Signature: Teresa Schuller, Environmental Project Manager Date
£ ?/ 22 w2 /\Q_,%/\,L//
Approved: 12/7/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
ﬂ{(’/ <7 _/’ 7—,";‘3%/;-;;.-‘<,\
Approved: X 12/6/2011
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date
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